
QUARTERLY REPORT 
 To The 
 U. S. ENVIRONMENTAL PROTECTION AGENCY 
 

Portland Harbor Joint Source Control Strategy 
 PERIOD ENDING September 30, 2006 
 
 
PROJECT SUMMARY 
 Management Assistance Project 
 Cooperative Agreement No. V-00071807-0 
 Portland Harbor Joint Source Control Strategy 
 DEQ Project Manager: Karen Tarnow (note change from last period) 

 
PROJECT REPORTING DATE 
 July 1 through September 30, 2006 

 
ACCOMPLISHMENTS 

 
Task 1: Project Management  
• Conducted necessary planning and administration activities to enable successful 

implementation of the Joint Source Control Strategy (JSCS), including ongoing 
identification and resolution of issues, and communicating with EPA managers.  

• Continued meetings with EPA and the City of Portland to better define the approach for 
evaluating and controlling the stormwater pathway as described in the JSCS. 

• Met with EPA on August 18 and September 21 to discuss EPA comments on the March 
2006 Milestone Report and various other issues related to Portland Harbor source control. 
We now plan to meet with EPA on a monthly basis to discuss source-control work. 

 
Task 2: Strategy Implementation  
• Continued training for DEQ project managers on implementation of the JSCS to ensure 

that it is implemented fully and consistently in individual upland source-control projects. 
• Worked on an individual basis with DEQ project managers to provide technical 

guidance as needed, oversee JSCS implementation, and identify and resolve issues.  
• Coordinated with facilities within Portland Harbor to initiate stormwater characterization 

and screening this fall. 
• Held two stormwater evaluation workshops in July for facilities within Portland Harbor 

and consultants. 
 

Task 3: Reporting 
• Submitted the second Milestone Report (June 2006) to EPA on July 3, 2006.  Made 

copies for Portland Harbor Community Advisory Group members and other upon 
request. 

 
Task 4: Strategy Revision 
• No revision of the JSCS was needed in this period. 

 



PROBLEMS ENCOUNTERED 
 

DEQ is finding that its level of effort on this project is exceeding its projections from last 
spring.  Some reasons include the substantial effort in: 1) modifying and updating the 
Milestone reports; 2) ensuring comprehensive and consistent implementation of the JSCS 
in upland projects; 3) further developing and implementing a stormwater evaluation 
approach for source control; 4) integrating upland source control and in-water RI/FS; 5) 
meeting bi-weekly with EPA and the City of Portland regarding source control/stormwater; 
6) initiating DEQ/EPA/partner monthly meetings regarding upland source control; and 7) 
additional efforts working with EPA source-control staff.  It is DEQ’s expectation that this 
high level of effort will continue, because of the increased intensity of source-control work at 
Portland Harbor sites and the resulting need to devote more time to interagency 
coordination.  Therefore, DEQ is likely to need additional funding to carry out all activities 
associated with this project through June 30, 2007.  DEQ will communicate more specific 
funding needs with EPA over the next several months, including an evaluation of funding 
options and contingencies. 

 
PROJECT ISSUE SUMMARY 
 

The June 2006 Milestone Report identifies and describes the following issues: 
• Moving certain projects through the source-control process 
• Completing source control at the Gasco site 
• DEQ staff resource limitations 
• Stormwater investigations and site-discovery efforts 
• Stormwater evaluation and control 
• Developing a long-term stormwater solution 

 
For more information see pages 7 through 10 of the June 2006 Milestone Report at 
http://www.deq.state.or.us/nwr/PortlandHarbor/JSCS.htm.  

 
ACTIONS NEXT QUARTER 
 

• Continue comprehensive, consistent implementation of the JSCS. 
• Hold monthly meetings with EPA to discuss source-control work in Portland Harbor. 
• Hold bi-weekly meeting with EPA & City to discuss integration of upland source control 

(focusing on stormwater pathway) & in-water RI/FS. 
• Coordinate with facilities in Portland Harbor to conduct stormwater characterization and 

screening this fall. 
• Begin preparation of third Milestone Report (to be submitted to EPA in December 2006). 
• New DEQ PM for Management Assistance Project will be Karen Tarnow.  Mikell O’Mealy 

has taken a new temporary assignment outside the Portland Harbor project. 
 
 
 
    Prepared by Mikell O’Mealy and Karen Tarnow 

Project Managers 
NWR Cleanup Program 

    Department of Environmental Quality (DEQ) 
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